SF Bay Regional Water Board (RWB) NPDES Wastewater Permits Issuance/Reissuance Schedule-

-Updated August 9, 2007

Permit Information

NPDES Permit Reissuance Status

U.S. EPA Contractor Support Schedule

Bo| NPDES Permit| Cate-gory Order Number Permittee RWB Staff|Expiration Date| Target RWB Status/Comments Support Teleconf w/ Contractor Contractor Status/Comments
ar Number Assigned Adoption Requested | RWB for appl Provide Provide Draft
d by RWB and direction | RPA/Limits Permit
CENTRAL MARIN SANITATION AGENCY, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper; in full
2|cA0038628  [MAJOR R2-2007-0007 VAC 3/31/2012 abeyance. provided
CENTRAL CONTRA COSTA SAN DIST, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper; in full
2|cA0037648  |[MAJOR R2-2007-0008 DW 3/31/2012 abeyance. provided
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF
Adopted ahead of schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper. SWB full
2|CcA0038369  |MAJOR R2-2007-0006 M 3/31/2012 dismissed. Discharger filed lawsuit. provided
PINOLE-HERCULES Water Pollution Control Plant Adopted on schedule in March 2007. Permit
petitioned by BACWA, Baykeeper, and ELF; in full
2|cA0037796  [MAJOR R2-2007-0024 RS 5/31/2012 abeyance. provided
C&H SUGAR COMPANY, INC. AND CROCKETT- Adopted in April 2007. Permit pertitioned by full
2|cacoos240  [MAJOR R2-2007-0032  |VALONASD TviBs | s/31/2012 Baykeeper; in abeyance. provided
GROUNDWATER EXTRACTED UNPOLLUTED, full
2{caceizooa  [GENERAL  |R2-2007.0033  |General Permit FA 6/13/2012 Adopted on schedule in April 2007. provided
ALAMEDA CO WATER DISTRICT, Aquifer Reclamation| basic
2|cA0038059  |MINOR R2-2007-0037  |Wells FA historic Adopted on schedule in May 2007. provided
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp full
2|cA0038784  |MINOR R2-2007-0044 Underpass BJ 8/16/2005 Adopted on schedule in July 2007. provided
HANSON AGGREGATES MID-PACIFIC, Marina Vista Postpone to coincide with Aggregate Mining
2|CA0028321  [MINOR 01-112 Facility TY 10/16/2006] Jul-07 |General Permit
San Francisco, City and Co., SFIA, Mel Leong WQCP, full
2|cacosssis  |MAJOR R2-2007-0058 Sanitary Plant DW 93012012 Aug-07 |Adopted on schedule in August 2007 provided
San Francisco, City and Co., SFIA, Mel Leong WQCP, o
2|CA0028070  |MAJOR R2-2007-0060 Industrial Plant DW 9/30/2012] Aug-07 |Adopted on schedule in August 2007 provided
SEWERAGE AGENCY OF SOUTHERN MARIN,
2|caoos7711  |MAJOR Rrz2-2007-0056 | VTP HO 9/3012012| Aug-07 [Adopted on schedule in August 2007
BROWNING-FERRIS INDUSTRIES, Corinda Los full
2{caoo20047  [MiNOR R2-2007-0062 | Trancos Landil M 8/31/2012] Aug-07 |Adopted on schedule in August 2007 provided
SAUSALITO-MARIN CITY SANITARY DISTRICT, basic
2|{cac03sos7  |MAJOR Ro2-2007-00s4 | VWP VAC /3012012 Aug-07 |Adopted on schedule in August 2007 provided
GENERAL CHEM(ALLIED) CORP, Pitisburg Plant On schedule. Draft Termination Order published
2|cA0004979  [MAJOR R2-2002-0071 AM 5/31/2007] Sep-07 [7/17. Comments due 8/19.
SAN MATEO, CITY OF, WQCP 1/10/2007 | 1/26/2007 | 3/6/2007
2|CA0037541  |MAJOR 01-071 M 5/31/2006] Oct-07 Y full done done done
Aggregate Mining and Sand Washing RWB to reissue w/ an additional category of sand RWB withdrew request for contractor
2[CAG982001  |GENERAL R2-2002-0063 General Permit TY 6/30/2007| Oct-07 |washing facility support.
SAN FRANCISCO PUC, Southeast Plant 3/13/2007 | 3/21/2007 | 6/15/2007 |RPA and T.O. to be prepared by
2|CA0037664  |MAJOR R2-2002-0073 DW 5/31/2007) Nov-07 |USEPA approved new target for November 2007 Y full done done done |subcontractor. Contractor work products on a|
[BURLINGAME, CITY OF, WWTP 2/8/2007 | 2/5/2007 | 3/29/2007
2|CA0037788  |MAJOR R2-2002-0027 HO  [1/31/2007 Nov-07 Y full done done done
CONTRA COSTA CO, Port Costa WWTP 7/5/2007 | 7/19/2007 RWB requested changes to effl calc for
2|CA0037885  |MINOR R2-2003-0009 AM 12/31/2007| Jan-08 Y full done done 10-Aug-07 [ammonia
[BENICIA, CITY OF, WWTP 4/30/2007 | 5/18/2007 |Non-standard schedule to accommodate
2|CA0038091  |MAJOR 01-096 M 7/31/2006| Jan-08 [USEPA approved new target for Janauary 2008 Y full done done done  |RWB staff's other permit commitments.
WEST COUNTY AGENCY, Combined Outfall 2/6/2007 | 2/20/2007
2|CA0038539 MAJOR 01-144 VAC 10/31/2006| Jan-08 |USEPA approved new target for January 2008 Y basic done done na
MARIN COUNTY Sanitary District #5, Tiburon Plant 7/25/2007
2|CA0037753  |MAJOR 02-097 DW 10/31/2007| Feb-08 |USEPA approved new target for February 2008 Y full done done 5-Sep-07
SONOMA VALLEY COUNTY SANITATION DIST 6/26/2007
2|cA0037800 MAJOR R2-2002-0046 TY 2/28/2007| Feb-08 |USEPA approved new target for February 2008 Y basic done done
EAST BAY MUNICIPAL UTILITY DIST, WPCP 1/16/2007 | 2/4/2007 | 2/23/2007
2|CA0037702  |MAJOR 01-072 AM 5/31/2006) Mar-08 |USEPA approved postponement. Y full done done done |T.O. prepared by subcontractor.
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POTABLE WATER TREATMENT PLANTS, General
2|CAG382001  |GENERAL R2-2003-0062 Permit IM 8/31/2008] May-08 [Target T.O. publication by early March 2008. Y basic [ 20-Aug-07 [ 4-Sep-07 na
DOW CHEMICAL COMPANY, Western Div, Pittsburg 7/27/2007 RPA and T.O. to be prepared by
2|CA0004910  |MAJOR 01-142 Plant VAC 10/31/2008| May-08 |USEPA approved new target for May 2008 Y basic done done 30-Aug-07 |subcontractor
[BOTTLING GROUP (Formerly New Century Beverage) Work products needed earlier than under
2|CA0030058  [MINOR R2-2003-0051 AM 7/31/2008] Jun-08 Y full [ 18-Aug-07| 2-Sep-07 | 14-Oct-07 [standard schedule
MIRANT DELTA, LLC, Pittsburg Power Plant Scheduled to allow resolution of 316(b) Phase 2 Work products needed earlier than under
2|CA0004880  |MAJOR R2-2002-0072 DW 5/31/2007| Jul-08 |rule decision or State Water Board Policy. Y basic | 25-Aug-07 | 8-Sep-07 na standard schedule
MILLBRAE, CITY OF, WPCP 4/20/2007 | 5/15/2007 | 6/26/2007
2|CA0037532  |MAJOR 01-143 IM 10/31/2006| Aug-08 |[USEPA approved new target for August 2008 Y full done done done
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear
2|CA0006246  [MINOR R2-2003-0052 Center VAC 6/30/2008] Aug-08 |USEPA approved new target for August 2008 Y basic | 17-Mar-08 | 1-Apr-08 na
SAN FRANCISCO PUC, Oceanside WWTP DW7
2[CA0037681 MAJOR R2-2003-0073 USEPA 9/30/2008| Oct-08 |USEPA approved new target for October 2008
[PALO ALTO, CITY OF, RWPCP Work products needed earlier than under
2|CA0037834  |MAJOR R2-2003-0078 M 9/30/2008] Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |standard schedule
SAN JOSE/SANTA CLARA WPCP RPA and T.O. to be prepared by
2|CA0037842  |MAJOR R2-2003-0085 TY 9/30/2008] Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |subcontractor. Work products needed earlier
SUNNYVALE, CITY OF Work products needed earlier than under
2|CA0037621  |MAJOR R2-2003-0079 TY 9/30/2008] Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |standard schedule
MIRANT DELTA, LLC, Potrero Power Plant Adopted on schedule May 2006. Permit petitioned
2|CA0005657  |MAJOR R2-2006-0032 DW 12/31/2008) Jan-09 |by NGO, active.
MARIN MUNICIPAL WATER DISTRICT, Desalination
Plant Possible permanent delsalination plant for
CA0038814. Awaiting biological impact studies. As
permitting a new facility should be higher priority,
contractor support for this permit is proposed to
2|likely MINOR thd cs new Jan-09 |replace one reissuance identified above. Y full tbd tbd tbd
SFPUC, Pulgas Water Treatment Plant VAC or Waiting for State Water Board chlorine objective to
2lnew MINOR thd LG new Jan-09 be adopted and effective, before proceeding.
SOUTH SAN FRANCISCO-SAN BRUNO NBSU,
2|caco3s130  |MAJOR R2-2003-0010 | WQCP M 3/31/2008] Feb-09 [USEPA approved new target for February 2009 Y full tbd tbd tbd
VALERO REFINING COMPANY-CA, Benicia Refinery 71972007 | 773172007
2|CA0005550  |MAJOR R2-2002-0112 M 11/30/2007| May-09 |USEPA approved new target for May 2009 Y full done done 5-Sep-07
LAS GALLINAS VALLEY SD
2|CA0037851 MAJOR R2-2003-0108 TY 11/30/2008] Mar-09 |USEPA approved new target for March 2009
2|CA0038024  |[MAJOR R2-2003-0072 FAIRFIELD-SUISUN SEWER DISTRICT IM 9/30/2008] Aug-09 [USEPA approved new target for August 2009 Y full [tbd thd thd
Community of Dillon Beach, desalination Postponed indefinitely. Project in Tomales Bay, to
plant supply 14 units, ~1700 gal/day discharge. Awaiting
completion of CEQA. Permitting a new facility is
2|likely MINOR thd IM new Jan-10 |higher priority. Y full
2|CA0038547  |MAJOR R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009)
2|CA0038733 _ |MINOR R2-2004-0002 UNION SANITARY DISTRICT, wet weather 2/28/2009]
2|CA0038474  |MINOR R2-2004-0008 ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009)
2|CA0038491  [MINOR R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/2009)
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather
2|CA0038466  [MINOR R2-2004-0010 lrﬂw 3/16/2009)
2|CA0038792  [MINOR R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/2009)
2|CA0038512  |MINOR R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009)
2|CA0038504  [MINOR R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/2009)
STEGE SANITARY DISTRICT, Wet Weather Bypass
2|CA0038482  [MINOR R2-2004-0014 3/16/2009)
2|CA0038121  [MINOR R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009)
2|CA0110116  |MAJOR R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009)
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—
2|CA0029904  [MINOR R2-2004-0026 CROCKETT COGENERATION 6/30/2009)
2|CAG912003  |GENERAL R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009)
2|CA0006165  |MAJOR R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009)
2|CA0038806  [MINOR R2-2004-0079 East Brother Light Station, Inc. 11/30/2009
PACIFIC OFF SHORE FARMS, Pillar Point Harbor
2|CA0036277  [MINOR R2-2004-0078 11/30/2009
2|CA0037958  |MAJOR R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009)
2|caco37966  |MINOR R2-2006-0066  [CALISTOGA, CITY OF, WwWTP 2/28/2010) Adopted in October 2006
[EAST BAY MUNICIPAL UTILITY DIS, Wet Weather State Water Board adopted Remand Order WQ
2|cA0038440  |MINOR R2-2005-0047 Bypass 3/31/2010) 2007-0004, May 1, 2007.
2|CA0037575  |MAJOR R2-2005-0008 NAPA SANITATION DISTRICT 3/31/2010)
2|CA0029106  |MINOR R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site | 4/19/2010]
2|cA0029122  [MINOR R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010)
2|CA0038016  |MINOR R2-2005-0025 ST HELENA, CITY OF 4/27/2010]
MT VIEW SANITARY DIST, WWTP
2|CA0037770 MAJOR R2-2006-0063 5/17/2010) Adopted on schedule in September 2006
2|CA0005185  [MINOR R2-2005-0010 MORTON INTERNATIONAL 6/30/2010)
2|CA0005053 MAJOR R2-2005-0030 ConocoPhillips 8/31/2010)
2|CA0037810 _ |MAJOR R2-2005-0058 PETALUMA, CITY OF 10/20/2010
2|CA0030121  |MINOR R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/2010)
2|cA0004961  [MAJOR R2-2005-0041 Tesoro Corp. 11/30/2010
2|CA0030112  |MINOR R2-2005-0040 KOBE PRECISION INC 11/30/2010)
2|CA0030082  [MINOR R2-2006-0010 PACIFIC GAS AND ELECTRIC, Shell Pond 3/31/2011]
BAE Systems SF Ship Repair (formerly SAN
2|CA0005321  [MINOR R2-2006-0014 CO DRYDOCK] 4/30/2011] Adopted on schedule March 2006
EAST BAY REGIONAL PARK DISTR, Hayward Shore _
2|CA0038636  |MINOR R2-2006-0031 Marsh 5/9/2011 Adopted on schedule in May 2006
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet
2|CA0038679 MINOR R2-2006-0026 Weather Discharge 6/8/2011f Adopted on schedule April 2006
CHEVRON PRODUCTS COMPANY, Richmond Adopted on schedule June 2006. Permit petitioned
2|cA0005134  |[MAJOR R2-2006-0035 Refinery 6/13/2011] by permittee, in abeyance
2|cA0005002  |MAJOR R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant 6/30/2011] Adopted on schedule May 2006
2|CcA0037427  |MINOR R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP 6/30/2011] Adopted on schedule June 2006
2|CA0038768  |MAJOR R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF 6/30/2011 Adopted on schedule June 2006
2|CA0038831  |MINOR R2-2006-0049 CALTRANS, Devil's Slide Tunneling 9/30/2011 Adopted on schedule July 2006
|EAST BAY DISCHARGERS AUTHORITY, Joint Outfall
2|CA0037869 MAJOR R2-2006-0053 9/30/2011] Adopted on schedule August 2006
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR
2|CA0037613  |MAJOR R2-2006-0054 LLEY WMA, WWTP 9/30/2011] Adopted on schedule August 2006
LIVERMORE, CITY OF, LIVERMORE-AMADOR
2|CA0038008  |MAJOR R2-2006-0055 VALLEY WMA. WWTP 9/30/2011] Adopted on schedule August 2006
VALLEJO SANITATION AND FLOOD CONTROL
2|cac037699  |MAJOR R2-2006-0056  |P'STRICT 9/30/2011 Adopted ahead of schedule September 2006
[PACIFICA, CITY OF, Calera Creek WRP full
2|CA0038776  |MAJOR R2-2006-0067 10/31/2011 Adopted on schedule October 2006 provided
SHELL OIL CO., Martinez Refinery Adopted on schedule October 2006. Permit basic
2|cA0005789 MAJOR R2-2006-0070 10/31/2011] petitioned by NGO, in abeyance. provided
RODEO SANITARY DISTRICT basic
2|cA0037826  |MAJOR R2-2006-0062 11/30/2011 Adopted ahead of schedule September 2006 provided
NORTH SAN MATEO COUNTY SD, WWTP full
2|CA0037737  |MAJOR R2-2006-0068 11/30/2011 Adopted on schedule October 2006 provided
GROUNDWATER FUELS CLEANUP, General Permit
2[CAG912002  |GENERAL R2-2006-0075 1/12/2012] Adopted on schedule November 2006
SEWER AUTHORITY MID-COASTSIDE, CITY OF full
2|cA0038598  |MAJOR R2-2007-0003 HALF MOON, MONTARA SD, & EL GRANAD SD 2/28/2012] Adopted in January 2007 provided
SEAFIRTH ESTATES CO. & OWNERS, STP full
2|CcA0038893  |MINOR R2-2006-0082 3/29/2012] Adopted on schedule December 2006 provided
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